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Commissioning of Utilities and Support Systems

Commission Firewater Pump, Emergency Generators & Aux Boiler

Power Block Commissioning on Natural Gas

GTG First Fire (HRSG steam vented at source)

CTG and HRSG Commissioning on Natural Gas

Power Block Commercial Operation Date
Gasification Block Commissioning

Gasification Block Commissioning

Ready to Support Power Block Commissioning on H2
Power Block Commissioning on H2 Rich Syngas

Power Block Commissioning on H2 Rich Gas

IGCC Performance Tests

IGCC Commercial Operation
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